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QUARTERLY REPORT FROM OCTOBER TO DECEMBER 2014 

 

RURAL VALUE CHAINS PROJECT 

I. Introduction 
 
The Guatemalan Exporters Association –AGEXPORT-, leader of consortium of Rural Value chains 

Project –RVCP-, presents the main results for the period from October to December 2013, as  part 

of the consortium are: Save the Children, Rainforest Alliance, Central America and Panama 

Nutrition Center –INCAP-, Vital Voices Guatemala, Sotzi´l Association, and Interamerican 

Cooperation Institute for Agriculture –IICA-. 

Committed with streamlining activities of the Project RVCP, during the present period the members 
of the consortium have doubled their activities in order to advance with the inclusion of new chains 
for the RVCP. 
 
During this period 23 additional chains were incorporated (8 of vegetables, 1 of coffee, 5 of 
cardamom, 4 of fruit and 8 chains of the  craft sector), in total the project attends 100 chains of rural 
value (65 chains of the vegetables sector,  8 chains of the coffee sector, 5 chains of cardamom, 1 of 
fruit and 18 chains of the craft sector),  benefiting with SDE a total of 9,680 producers distributed in 
6,509 men and 3,171 women, making a participation of 32% of women. 
 
In this period generated sales went up to US $350,726, made by US$ 322,244 from vegetables and 
US$ 28,482 from crafts.  During the present period only reports the commercialization of vegetables 
such as French beans, sweet peas and peas in bean for export.  The coffee production is under 
process of commercialization and will be until the following period when sales will be reported.  The 
wages generated due to productive activities were 49,464 equivalents to 190 agriculture jobs (21 
jobs done by women). 
 
In global way the Project RVCP has been able to promote accumulated sales for a total of US$ 
8,196,663 and generate a total of 477,684 wages, which represent 1837 jobs. 
 
Agricultural trainings for producers of the chains of component 1, during the quarter, allowed 
generate and/or reinforce knowledge for 1,110 persons, from which 506 were men and 604 women, 
the main topics were: integrated pest control handle, post-harvest crops handle, BPAs, usage of 
mulch, among other topics.  
 
About food safety and nutrition issues 931 families of 16 chains were trained in themes agro-silvo-
pastor and post-harvest handle, the families has been visited as a part of counseling and nutritional 
oversight made by the promoter. 
 
The craft commission through shares of component 6, was able to train 109 craftswomen, providing 
techniques and knowledge to make accessories of bed adornments, new designs in fabrics, palm 
handcraft among other products that are being commercialized through national and international 
buyers. 
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Improve the sustainable economic growth powered by markets access through value chains in 

rural zone, as a mean to reduce sustainably rural poverty and malnutrition, reaching the global 

objective of the Initiative of Feed the Future (FTF) from the United States Government which is “to 

sustainably reduce worldwide poverty and hunger”. 

. 

Vital Voices was responsible of the Gender cross-cutting theme, and has continued with the 
identification of women with leadership potential, training 196 women of 10 chains in themes of 
leadership and entrepreneurship. 
 
The Project through the environmental cross-cutting theme, advanced with the implementation of 
the environmental mitigation plan and the SUAP.  A total of 24 chains have the manual of Good 
Agricultural Practices and are identified in the places where Demonstration Centers will be 
implemented in alliance with the project CNCGG. 
 
Finally the shares of the financial services progress through the Alliance with OIKOCREDIT are 
performing the organization and entrepreneur diagnosis of three entrepreneurial groups, which 
according to results would obtain credit with the company. 
 
With the actions that RVCP is performing, important progresses were identified, which are 
contributing to improve the competitiveness of the producers chains, the environmental care is 
promoted, women are involved in the production activities and there is support to improve the 
availability and consumption for the families.  
 

II. Purpose and scope of the project 

  

 
General Objective:   
 
Increase the sustainable economic growth powered by markets access through value chains in rural 

zones as a mean to reduce sustainably poverty and malnutrition. 

 
Strategic Objectives: 
 

1. Improve competitiveness and productivity of value chains increasing family participation.  
 

2. Improve household productivity to increase income and food availability. 
 

Specific Objectives:  
 
The specific objectives have direct relation with the implementation components of the project, and 
as a whole include the following: 

 
1. Improve competitiveness and extend the capabilities in associative selected MSMEs 

through specialized technical assistance to increase the capacity and market access. 
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2.  Expand the coffee and horticultural production and sales model in favor of poor rural 

households. 

3. Improve agricultural productivity through the access to new technologies for innovation, 

mitigation and adaption to climate change, good agricultural practices, and certifications 

demanded by the market to improve the competitiveness of MSMEs associations. 

4. Develop a project to expand horticultural crops production and commercialization with direct 

participation of 4 Pinos in alliance with the Cooperatives Federation of Quiche, for this 

products commercialization. 

5. Increase crops productivity in rural households for domestic consumption and improve its 

usage.  

6. Strengthen women participation in craft value chains and increase productivity and 

competitiveness of MSMEs that produce crafts.   

 

III. Coordination with other projects of USAID 
 

AGEXPORT has continued and maintained an active participation in the coordination of RVCP and 
of the Integrated Program of USAID in the Western Highlands of Guatemala (WHIP). 
 
Central Coordinator Commitee of Projects of USAID.  Actually the Director of the RVCP-
AGEXPORT is also the coordinator of the Central Projects Committee, leading the sector of 
economic growth.  We actively participate in the work of coordination, discussions promotion, 
coordination, and alliances among other projects. 
  
Additionally was an active participation in the Alliance of the Private Sector for Nutrition, in the table 
of direct action and in the table of public policies of the Alliance.  
  
There is an active coordination with the Technical Committee of USAID and WHIP in the 
coordination of the economic growth sector. 

  
Coordination Departmental Committee for USAID QUICHE projects.   
 
AGEXPORT is the one that coordinates the actions of the departmental committee of USAID 
partners in Quiche department, there was a follow up to the Joint Working Plan of the partners and 
specifically monitor the progress of the Plan in the Village Xix, Chajul, and Quiche. 
 
During October the presentation of the achievements by the partners of the Committee preceded an 
event that took place in the home of the Xix Community Municipality which allowed socializing the 
information. 
 
In this period, the partner entities of the Committee followed up the jointed plans of the communities 
La Hacienda in Cunen and Agua Escondida in Chichicastenago, where have been generated 
processes in coordination with the municipal authorities and the health areas, which has strengthen 
the work process in field.  Besides there were visits and missions attended by staff of USAID, where 
the strategies and advances of the coordination of the implementer partners were presented; there 
was a workshop organized by USAID where they shared experiences with the other committees 
and staff of the Mission.  At the end the event concluded with the need of deepens and strengthen 
the coordination process in 2015. 
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IV. Progress in accomplish goals and results - “core indicators”. 
 
The advances of the indicators of the Project for this quarter and the accumulated total are 
presented as follows: 

Chart No. 1 Progress in “core indicators” 

INDICATOR NUMBER AND 

TITLE

UNIT OF 

MEASURE
DISAGGREGATION

FY 2015 1TH 

QUARTER 

4.5-9  Per Capita Expenditures 

(as a proxy for income) of USG 

targeted beneficiaries

US Dollar Gendered Household 

Type:                                        

• Adult Female no 

Adult Male (FNM)                                                                                   

• Adult Male no Adult 

Female (MNF)                                                                                        

4.5.2  Number of Jobs 

Attributed to FTF 

implementation 

Number Full 

Time 

Employment 

(FTE)

• Location:  Urban, 

rural                                                                          

• Duration: New, 

Continuing                                      

• Sex of job-holder: 

Male, Female 

Rural

New

Male 169

Female 21

Total 190.

Continuing

Male 1,340.01

Female 307.19

1,837.40 Cumulative 

Total

4.5.4  Gross Margin per Unit 

of Land of Selected Products 

(horticulture and coffee)

US Dollars per 

hectare 

(crops)

• Targeted 

commodity (type of 

crop)                                                                            

• Sex of farmer: Male, 

Female 

Continuing        69 

Has. conversion of 

sprinkler irrigation 

to drip.      

13 association-

applied.                                                                                                                                                                                                                       Continuing 

2642.44 has. with 

management in 

good agricultural 

practices. 

New 20 association-

applied

Continuing 28 

association-appliedNew 50.20 has with 

mulch. 

New 21 association-

applied

OUTPUT 1. LEVEL STATEMENT:  Agriculture Productivity and rural Employment Expanded

4.5.2-2 Number of hectares 

under improved technologies 

or management practices as a 

result of USG assistance 

Hectares • Technology Type                                                

• Duration:  New, 

Continuing                                                                 

• Sex: Male, Female                                                  

• Association-

applied                                                                                             

GOAL LEVEL STATEMENT: Improved Levels of Economic Growth and Social Development in 

Western Highlands

PURPOSE LEVEL STATEMENT:  Broad Based Economic Growth and Food Security Improved
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INDICATOR NUMBER AND 

TITLE

UNIT OF 

MEASURE
DISAGGREGATION

FY 2015 1TH 

QUARTER

4.5.2-5 Number of farmers 

and others who have applied 

new technologies or 

management practices as a 

result of USG assistance 

Number •  Duration:  New, 

Continuing                                                                   

• Sex: Male, Female

Agriculture-New

Male 435

Female 350

Total New 785

Continuing

Male 4,660

Female 1,874

Total 6,534

7,319 Cumulative 

total

4.5.2-7  Number of Individuals 

who have received USG 

supported short-term 

agricultural sector 

productivity or food security 

training

Number:  To 

count 

individuals 

receiving 

training

• Type of individual:                                                                               

_Producers                                                                            

_People in 

government                                                                   

_People in private 

sector                                                         

_People in civil 

society                                                                        

• Sex: Male, Female                  

Agriculture-New

Male 435

Female 350

Total New 785

Continuing

Male 4,660

Female 1,874

Total 6,534

7,319 Cumulative 

total4.5.2-11  Number of food 

security private enterprises 

(for profit), producers 

organizations, water users 

associations, women’s 

groups, trade and business 

associations, and community-

based organizations (CBOs) 

receiving USG assistance. 

Number • Type of 

organization (see 

indicator title for 

principal types)                                                                                        

• Duration:  New, 

Continuing                                                                                                                                                                                                   

New 23            

Horticultura: 8 Café: 

1 Cardamomo: 5 

Frutales: 1

Artesanías: 8

                                                                     

Continuing

Horticultura: 57

Café: 7

Frutales: 3         

artesanías: 10

 

Total: 100 

producers 4.5.2-12 Number of public-

private partnerships formed 

as a result of FTF assistance

Number Partnership primary 

focus :                                    

• Agricultural 

production                                           

• Agricultural post-

harvest 

transformation                                                                                

• Nutrition   

   Other                                                          

• Multi-focus 

New

1 public - 

agriculture

1 Financial

Continuing

15 agricultural 

production

3 Nutrition

4 private-

commercial 

GOAL LEVEL STATEMENT: Improved Levels of Economic Growth and Social Development in 

Western Highlands
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INDICATOR NUMBER AND 

TITLE

UNIT OF 

MEASURE
DISAGGREGATION

FY 2015 1TH 

QUARTER

4.5.2-13  Number of rural 

Households Benefiting 

Directly from to USG 

interventions

Number • Duration:   New, 

Continuing                                                                                                                                                        

• Gendered 

Household type:                                                       

_Adult Female no 

Adult Male (FNM),                                                         

_Adult Male no Adult 

Female (MNF),                                                             

_Male and Female 

Adult (M&F),                                                                   

_Child no Adults 

(CNA)

New

Male 2,040

Female 1,355

Total 3,395

Continuing

Agriculture-

handicrafts

Male 4,469

Female 1,816 

6,285 total

9,680 Cumulative 

Total

4.5.2-28  Number of private 

enterprises, producers 

organizations, water users 

associations, women‘s 

groups, trade and business 

associations and community-

based organizations (CBOs) 

that applied new technologies 

or management practices as a 

result of USG assistance

Number • Type of 

organization (see 

indicator title)                                                                                 

• Duration:  New, 

Continuing                                                                                           

Producers 

organizations     

Horticulture:65 

Coffe: 8 

Cardamomo: 5 

Frutales: 4 

Artesanías: 18

4.5.2-38 Value of new private 

sector investment in the 

agriculture sector or food 

chain leveraged by FTF 

implementation

US Dollars N/A  US$ 781,836.13 

(this period)

 US$ 2,447,417.81 

Cumulative Total 

4.5.2-39 Number of 

technologies or management 

practices in one of the phases 

of development:                                              

Phase I: under research as a 

result of USG assistance

Phase II: under field testing as 

a result of USG assistance                                          

Phase III: made available for 

transfer as a result of USG 

assistance 

Number Phase III: Made 

available for transfer

Continuing 6

 Sprinkler, soil  and 

water conservation, 

handling of 

pesticides, 

managment in good 

agricultural 

practices, mulch. 

4.8.2-8 Number of Climate 

Mitigation and/or adaptation 

tools, technologies, and 

methodologies developed, 

tested and/or adopted as a 

result of USG assistance

Number of 

technologies 

and 

methodologies

• REDD+                                                                                           

• Clean Energy                                                   

• Adaptation                                                         

• Crosscutting

Technologies 

Adaptacion: 3   -

reconversion de 

riego, Mulch 

Prácticas de 

conservacion de 

suelo.

GOAL LEVEL STATEMENT: Improved Levels of Economic Growth and Social Development in 

Western Highlands
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INDICATOR NUMBER AND 

TITLE

UNIT OF 

MEASURE
DISAGGREGATION

FY 2015 1TH 

QUARTER

4.5.2-23  Value of Incremental 

Sales  (collected at farm level) 

attributed to USG 

interventions  

US Dollar •  Agriculture 

products                                                   

•  Handicrafts

TOTAL X THIS 

PERIOD: US$350,726                                   

Horticultura US$ 

322,244 (this 

period)

Handicrafts 

US$28,482.34 (this 

period) 

US$8,196,663 

Cumulative Total

4.5.2-30  Number of MSMEs, 

including farmers, receiving 

USG assistance to access 

bank loans

Number • Sex of 

owner/producer: 

Male, Female                                

• Joint-held MSMEs                                                     

• Size: Micro, Small, 

Medium                                                                         

 Continuing 2 Small 

Enterprises 

4.5.2-36  Value of Exports of 

Targeted 

Agricultural/Handicraft 

Commodities as a result of 

USG assistance

US Dollar •  Commodity                                                                                                                                   

_ Crop                                                                 

_ Handicrafts

US$290,868.00 (this 

period) Horticulture 

and coffee.

US$7,358,052.54 

Cumulative Total

OUTPUT 2. LEVEL STATEMENT:  Access to Market Expanded
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INDICATOR NUMBER AND 

TITLE

UNIT OF 

MEASURE
DISAGGREGATION

FY 2015 1TH 

QUARTER

3.1.9-1  Number of people 

trained in child health and 

nutrition through USG-

supported programs

Number Sex: Male, Female En el periodo: 

Number people 

Male: 465 Female: 

2,456                        

3.1.9-15  Number of children 

under five reached by USG-

supported nutrition programs

Number Sex: Male, Female Continuing 1,483

4.5.2-14  Number of 

Vulnerable Households 

Benefiting Directly from USG 

assistance

Number •  Duration:  New, 

Continuing                                                                                                                                                                            

•  Gendered 

Household type:                                                                

_Adult Female no 

Adult Male (FNM)                                           

_Adult Male no Adult 

Female (MNF)                                            

_Male and Female 

Adults (M&F)                                                      

_Child no Adults 

(CNA)                                                 

Agriculture-New

Male 435

Female 350

Total New 785

Continuing

Male 4,660

Female 1,874

Total 6,534

7,319 Cumulative 

total

4.6.2-9 Number of private 

sector firms that have 

improved management 

practices as a result of USG 

assistance 

Number N/A New 19 agricultural 

organization

Continuing

41 Horticultura

7 Coffee

10 Handicrafts

 

Total  77 producers 

organizations

4.6.2-10 Number of firms  

receiving USG assistance to 

invest in improved 

technologies

Number Rural, Urban Continuing 

31 Horticulture

7 Coffee

5 Handicrafts

Total 43 rural firms.

GNDR-2 Proportion of female 

participants in USG assisted 

program designed to increase 

access to productive 

economic resources (assets, 

credit, income or employment)

Percent N/A Continuing  

Agriculture-

handicrafts 

1,504 Female

New - Agriculture

370 Female

1,874 Total =29% 

participación 

femenina

OUTPUT 3. LEVEL STATEMENT:  Resiliency of Vulnerable Communities and Households 

Increased

PRIVATE SECTOR COMPETITIVENESS

CROSS CUTTING ISSUES:  GENDER
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Map 1: Chain location on execution of the whole RVCP - AGEXPORT 
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V. Results progress of the period 

 

In the next section the advances of each one of the components are presented.  

COMPONENT 1: Improve the competitiveness of the value chains 
 

Leader of C1:  AGEXPORT 

 

Strategic Objective:  Improve the competitiveness and expand the capabilities of rural 

associatives MSMEs through the specialized technical assistance that increases its productive 

capabilities and its market access management.  

 
The progress of the quarter April-June 2014 of the Component 1, is known according to the new 
chains of vegetables previously included and in accordance to activities realized and progress 
acquired with the Linkage previously approved that are in progress. 
 
New approved Business Chains: 

 
On November took place the 5th Committee of Business Chains Selection of the RCVP, approving 
15 new chains of vegetables, cardamom and fruits.  
 
A total of 10 chains are located in Quiche, from which five of them dedicates to cardamom 
production in the region known as Zona Reina in the community of Uspantán: three chains are 
located in Totonicapán and 2 in Quetzaltenango.  A total of 1,475 producers from which 248 are 
women, will be benefitted.  The committee approved a total investment of US$ 987,763 for 15 
chains and is expected a counterpart from the producer partner organizations of US$ 2,747,942.40. 

 
Chart No. 2 Approved chains during this period in Component 1 

 

No. Organization Name Village Department  M WM T  
% of 

Women  

1 
Association of Agriculture 
Development at Cerro Siete 
Orejas -ADACSO- 

Concepción 
Chiquirichapa 

Quetzaltenango 46 4 50 8% 

2 
Integral Cooperative of 
commercialization Maya Ixil 
R.L 

Cotzal Quiché 159 11 170 6% 

3 

National Association of Fruit 
producer  Region 
Chichicastenango – 
ANADPECH 

Chichicastenango Quiché 45 5 50 10% 

4 
Producers Committee 
EMMANUEL 

Chichicastenango Quiché 40 20 60 33% 
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5 
Producer Groups  Progresar – 
Cunén. 

Santa Maria Cunen Quiché 70 15 85 18% 

6 

Farmers Asociation for –
Development of Concepción 
Chiquirichapa Quetzaltenango 
-ADECHIQ-“ 

Concepción 
Chiquirichapa 

Quetzaltenango 45 5 50 10% 

7 
Integral Community 
Association Agroforestal -
ADIAGRO 

Momostenango Totonicapán 35 15 50 30% 

8 Producer Group of  Cacuben 
Santa Lucia la 

Reforma 
Totonicapán 21 21 42 50% 

9 
Association Region 
Coordination of Integral  -
CORCI- 

Chichicastenango Quiché 45 18 63 29% 

10 Producers Group of  Sicalbe Momostenango Totonicapán 35 15 50 30% 

11 

ASIAPZR, 

Zona Reyna 
Uspantan 

Quiché 686 119 805 15 

APEDINE 

ASOFDIT 

ASUVS 

ASODIG 

TOTALES 1,227 248 1,475 17% 

 

CHAINS EXECUTION 

With the selection of 15 new chains, the Project in its Component 1 develops actions with 46 
business chains, 32 of them are for vegetables, 8 for coffee, 5 for cardamom, and 1 for fruit.  Chart 
3, shows a list of the chains in execution from component 1. 
 

Chart No.3   Business chains in execution C1 
 

No. 
Organization 

Name 
Village Department M W T 

% of 
women  

Crop  Company 

1 
Chajulense 
Association  

San Gaspar 
Chajul, San 
Juan Cotzal 

Quiche 
532 43 575 7.5 

Organic 
coffee 

Green 
Mountain 
Coffee 

2 
Chajulense  
Association 

San Gaspar 
Chajul, San 
Juan Cotzal 

Quiche 
528 41 569 7.2 

Organic 
coffee 

Green 
Mountain 
Coffee 

3 
ADIP San Miguel 

Uspantan  
Quiche 

41 10 51 19.6 
French 
beans 

Coop. 
Four 
pines 

4 

COANEPA-
Pamaria 

Santa Lucia la 
Reforma 

Totonicapán 

39 29 68 42.6 

French 
Beans, 
Snow 
peas, 
Sweet 

UNISPICE 
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peas  

5 

AGRIUF Santa Lucia la 
Reforma 

Totonicapán 

25 25 50 50.0 

French 
beans, 
snow 
peas  

San Juan 
Agroexpo
rt 

6 

ADINA Momostenan
go 

Totonicapán 

26 30 56 53.6 

French 
beans, 
snow 
peas 

San Juan 
Agroexpo
rt 

7 

Alive water Santa Lucia la 
Reforma 

Totonicapán 

60 20 80 25.0 

French 
beans, 
snow 
peas 

San Juan 
Agroexpo
rt 

8 Progresar Sacapulas Quiche 163 30 193 15.5 French  UNISPICE 

9 

Agros Ixil Santa Maria 
Nebaj, San 
Gaspar 
Chajul, San 
Juan Cotzal 

Quiche 

275 75 350 21.4 

Beans 
peas, 
sweet 
peas, 
french 
beans  

SIESA, 
Alimentos 
Congelad
os S.A. 

10 

CAFÉ IXIL-
APROCAFI 

Santa Maria 
Nebaj, San 
Gaspar 
Chajul, San 
Juan Cotzal 

Quiche 

214 86 300 28.7 

Convent
ional 
coffee 

Atlas 
Coffee 
Importers 

11 
AIDA Cunen Quiche 

90 20 110 18.2 
French 
beans 

SIESA 

12 
ADECIGUA Sacapulas Quiche 

139 18 157 11.5 
French 
beans 

SIESA 

13 

APRODEFI Chajul Quiche 

114 110 224 49.1 

French 
Beans, 
snow 
peas, 
sweet 
peas,  
Beans 
peas 

San Juan 
Agroexpo
rt 

14 

ASIES Nebaj Quiche 

211 227 438 51.8 

Sweet 
peas 
Beans 
peas 
French 
beans 

UNISPICE, 
San Juan 
Agroexpo
rt, 
Alimentos 
Congelad
os S.A 
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15 
CINASEM San Miguel 

Uspantan  
Quiche 

192 138 330 41.8 
French 
beans 

FRUTESA, 
Globalex 
Inc. 

16 

ADPRA Santa Maria 
Cunen 

Quiche 

41 39 80 48.8 

French 
beans 
Sweet 
peas 

Cuatro 
Pinos, 
Alimentos 
Congelad
os S.A.  

17 ADIES Sacapulas Quiche 70 43 113 38.1 onion CENMA 

18 

ADIBA Chichicastena
ngo 

Quiche 

134 25 159 15.7 

Sweet 
peas 

Servicios 
Internacio
nales de 
Exportaci
on S.A. 
SIESA 

19 

North Veretex 
COVENORTE 
Cooperative 

Nebaj y 
Chajul 

Quiche 

196 29 225 12.9 

Organic 
coffee 

FEDECOC
AGUA 

20 
Flor del Café-
Estrella Polar 

Chajul Quiche 
66 17 83 20.5 

Organic 
coffee 

FEDECOC
AGUA 

21 

Agricultural 
Integral  
Cooperative 
"Las Pilas" 

Chajul Quiche 

116 42 158 26.6 

Organic 
coffee 

FEDECOC
AGUA 

22 

ASODINE Santa Lucia la 
Reforma 

Totonicapán 

35 15 50 30.0 

French 
beans, 
Snow 
peas, 
sweet 
beans 

GHORTEX 
S.A. 

23 
COPECAFE R.L. San Juan 

Ostuncalco 
Quetzaltenango 

56 12 68 17.6 
Organic 
coffee 

FECCEG 

24 

Sociedad Civil 
Rabinal Vargas,   

Chichicastena
ngo 

Quiche 

124 28 152 18.4 

 
Snow 
peas 
Sweet 
peas 

Servicios 
Internacio
nales de 
Exportaci
ón S.A. 
SIESA 

25 

Asociación 
Integral de 
Papicultores 
Ostuncalco -
AIPO- 

Aldea Los 
Alonzos,  San 
Juan 
Ostuncalco 

Quetzaltenango 

60 15 75 20.0 

Faba 
bean, 
Potatoe
s 

SIESA 
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26 

Asociación 
Ostuncalquens
e por la Tierra, 
el Agua y el 
Desarrollo 
Integral Rural -
ASOTADIR- 

San Juan 
Ostuncalco 

Quetzaltenango 

50 10 60 16.7 

Faba 
bean, 
Potatoe
s 

SIESA 

27 

"Association 
for Integral 
Development 
Agrícola Pulay 
ONG"  -ADIAP- 

Pulay, Nebaj Quiché 

108 18 126 14.3 

Sweet 
peas 

San Juan 
Agroexpo
rt 

28 

Producers  
Association of 
Pozo Verde 
village 

Aldea Pozo 
Verde, Cunen 

Quiché 

59 41 100 41.0 

Sweet 
peas 

Legumex 

29 

Agricultural 
producers 
Association of 
Flores Pajales 
village 

Aldea Flores 
Pajales, 
Cunen 

Quiché 

114 23 137 16.8 

Snow 
Peas  

Legumex 

30 

Communitary 
Association for 
Integral 
Development 
Pamq'a 
Ajtikonel -
ACODIPA- 

Rincón de los 
Leones, 
Zacualpa 

Quiché 

48 5 53 9.4 

French 
beans 

SIESA 

31 

Prodcucers 
Association 
Tikonel 

Aldea Flores 
Pajales, 
Cunen 

Quiché 

63 27 90 30.0 

Snow 
peas 
and 
string 
beans  

Legumex 

32 

Agricultural 
producers 
Association of  
Cerro Siete 
Orejas -
ADACSO- 

Concepción 
Chiquirichapa 

Quetzaltenango 

46 4 50 0.1 

Potato 
and FL 
Potato 

Fritolay y 
Centro de 
mayoreo 
de papa 
en 
Concepci
ón 
Chiquirich
apa 

33 

Integral 
commercializat
ion 
Cooperative of 
Maya Ixil R.L 

Cotzal Quiché 

159 11 170 0.1 

Organic 
Coffee  

Interamer
ican 
Coffee 
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34 

National 
Association of 
Fruit Producers 
(asap) Region 
Chichicastenan
go - ANADPECH 

Chichicastena
ngo 
 

Quiché 

45 5 50 0.1 

Apples Walmart 
y el 
Centro de 
Mayoreo 
CENMA. 

35 

EMMANUEL 
producers 
committee 

Chichicastena
ngo 

Quiché 

40 20 60 0.3 

Sweet 
peas, 
snow 
peas 

Grupo 
CEIS 

36 

Producers 
Group 
Progresar – 
Cunén. 

Santa Maria 
Cunen 

Quiché 

70 15 85 0.2 

 
French  
string 
beans / 
snow 
peas 

SIESA / La 
Cumbre, 
S.A. / 
Agrícola  

37 

Farmers 
Association for 
development 
of Concepción 
Chiquirichapa 
Quetzaltenang
o -ADECHIQ-“ 

Concepción 
Chiquirichapa 

Quetzaltenango 

45 5 50 0.1 

Potato 
and 
Faba 
beans 

SIESA 

38 

Community 
Association  
ADIAGRO 

Momostenan
go 

Totonicapán 

35 15 50 0.3 

French 
string 
beans, 
snow 
peas 

San Juan 
Agroexpo
rt 

39 

Cacuben Group 
of producers  

Santa Lucia la 
Reforma 

Totonicapán 

21 21 42 0.5 

French 
string 
beans/ 
snow 
peas 

San Juan 
Agroexpo
rt 

40 

Regional 
Integral 
Cooperative 
Association         
-CORCI- 

Chichicastena
ngo 

Quiché 

45 18 63 0.3 

Sweet 
peas, 
Snow 
peas 

Grupo 
CEIS 

41 

Producers 
Group from 
Sicalbe 

Momostenan
go 

Totonicapán 

35 15 50 0.3 

French 
string 
beans, 
snow 
peas 

San Juan 
Agroexpo
rt 

42 ASIAPZR, Zona Reyna 
Uspantan 

Quiché 686 119 805 0.1 
Cardam

om 
Cardegua  

43 APEDINE 
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44 ASOFDIT 

45 ASUVS 

46 ASODIG 

46 Component 1 organizations 
 

5216 1539 6755 22.8 
  

 
 
The remarkable activities realized during the present period are the following: 

 
Business Management: with the support of HIVOS, the RCVP began the consulting for Design of 
Methodology for Organizational Business Enforcement of the chains in project.  Such consultancy is 
done by the company Villalobos y Associated; the final product will be obtained and will start to be 
used the following quarter.  
 
Technical Assistance: On this quarter the technical personnel permanently advised the value 
chains approved in the previous periods.  
 
Among the more relevant activities done by technicians and promoters are: 
 
For the Coffee producer organizations the actions were focused to: 
 

 Follow up to the coffee plantation, previous to harvest production. 

 Initiatives for handling the product during post-harvest phase. 

 Support for the organization and production registration. 
 

For the vegetables producer organizations the actions were focused to: 
 

 Supervising harvest quality and collecting for delivery to the buyer. 

 Monitoring the application of phytosanitary products as a measure to prevent pest and 
disease in the crops. 

 
Agricultural Training: The activities of knowledge creation for agriculture production took place in 
24 chains of the RVCP.  Through different training events a total of 1,110 products (506 men and 
604 women), achieved knowledge in the following topics: 
 

 Usage of mulch, triple wash and tracking 

 Handling of potato growing, land keeping.  

 Plagues and disease monitoring technics.  

 Integrated handle of plagues, handle of pesticides.  

 Handling post-harvest of French string beans. 

 Handling of growing onion, harvest and storage  

 Good agricultural practices for export vegetables. 

 Integrated handling of Plagues on vegetables  (TRIPS) 
 
Commercialization:  During the present period, the chains of component 1 of the RVCP, achieved 
sales valued for a total amount of US$ 322,224; the total amount of the sale corresponds only to 
vegetables, due to the commercialization of coffee is on the initial phase and will be until the next 
quarter that will be reported the achieved data.  The commercialized production was 10,878 quintal 
of vegetable products. 
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Chart No. 4 Sales US$ Component 1 

Product Amount in US$ 
Volume in 

qq 

Snow peas 3,144 206 

Sweet Peas 4,489 149 

French string 
beans 

260,054 6,282 

Onion  8,363 296 

Coliflower 19,710 1,879 

Broccoli 26,484 2,065 

 US$ 322,244 10,878 

 
Besides, a total of 49,464 wages were generated, which are equivalent to 190 jobs (21 jobs were 
developed by women groups).  
 
 

Participation in the international trade fair:  

 

Ing. Carlos Urizar vice manager and 

Julio Dominguez supervisor of 

specialists of the RVCP, participated in 

the event of the International week of 

coffee - SINTERCAFE which took 

place in Costa Rica, on November. 

 
Through the assistance to different 
conferences, information of the 
different themes related to production 
of coffee were obtained, among which 
stands out:  
 

 Latest news of technology transfer and new products and/or services for the coffee sector. 

 Analysis over the climate change and the impact in coffee production 

 Know the coffee rust situation and the impact in the coffee production in Central America, 
participation in the workshop Coffee Rust of USAID. 

 Know the industry trends. 
 
In parallel to SINTERCAFE Fair took place the workshop “Coffee Rust Forum Coordination” where 
participated a total of 11 implementing organizations of projects of USAID related to coffee growing. 
 
The organizations that participate in the Forum and made presentation about their project were: 
 

a. Word Coffee Research (WCR) 
b. Guatemala RVCP Project (ANACAFE) 
c. Guatemala RVCP Project (AGEXPORT) 
d. Guatemala Title II (CRS) 
e. USDA El Salvador (NCBA/CLUSA) 
f. ECAM  (RUTA) 
g. Root Capital (GDA/DCA) 
h. Cosechemos Mas Café (Techno Serve) 
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i. USAID /Honduras Coffee Portafolio 
j. FEWSNET 
k. World Food Program 

 

 

 

 

 

 

 

 

 

 

 

Participation on the events has allowed achieving information and materials that have been 

analyzed by the team of the project and are being used to implement actions that would help to 

improve the activities of the chains of coffee that RVCP attends.   

 
Participation in the Agricultural Meeting Rural-Fair AGRITRADE 

 

On November 20th and 21st the Rural Agricultural Meeting was performed, which took place in 

“Finca La Loma” department of Chimaltenango. In such event, a total of 8 producers of chains from 

the project RVCP participated. In such event, the participation in business sessions and exhibition 

was achieved, also the contact with technology suppliers and training in current relevant themes for 

agriculture activities. 

 

Advances in Promotion of Nutritional and Food Security: 
 
INCAP (consortium partner), during this period developed activities for the Promotion of Nutritional 
and Food Security in families that are members of chains of component 1, being these the 
followings: 
 

i. Training families in Agrosilvopastoral  and post-harvest management themes     
A total of 931 families of 16 chains were qualified in Agrosilvopastoral and post-harvest 
themes. 

 

ii. Familiar Counseling 

Sixty-two (62) sessions of reinforcement to 410 families in the topics of prioritization of 
investments in nutrition, health and education were performed.  Besides, 931 domicile visits 
were made, verifying and leaving guidelines to improve the investment in healthy food, 
besides including in their budget health expenses. 

 

iii. Qualification of PCSAN-G in SAN themes. 
Follow up sessions in field activities were done, the adjustments to the strategy of attention 
to the chains were socialized and activities of reinforcement were also done. 

 
  

Personnel from AGEXPORT participating in the Coffee Rust Forum-SINTERCAFÉ 
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iv. Raising of diagnosis to chains from C1 

 
During this period INCAP developed 13 diagnoses to equal number of chains of component 
1; achieving with that, 31 chains of component 1 that would have their own diagnosis of the 
situation of nutritional and food security. 

 

v. Training Centers in SAN (CCDESAN) 
 

The Reported advances are mainly to make the directors of organizations CINASEM of the 
village Uspantán Quiché and ASODINE in Totonicapán would have agreement to establish 
their demonstration places, in their property land that has been already identified.  
 

COMPONENT 2:   Expand participation in rural value chains 
 
Leader of C2:   Save the Children 

 

Strategic Objective: Expand horticultural and coffee production, as well as, sales model in favor of 

poor rural households. 

 

Component Objective: Improve competitiveness and extend the capabilities in associative 

selected MSMEs through specialized technical assistance to increase the capacity and market 

access. 

 

I. Advances in the implementation of field Component 2 
 
In this quarter report has not been included the advance of Save The Children for Component 2  

due to information of reported indicators and performed activities are under review and verification 

of support registry.  

 

COMPONENT 3: IMPROVE AGRICULTURE PRODUCTIVITY 
 
LEADER OF C3: AGEXPORT 
 
Strategic Objective: Improve the agricultural productivity through accessing new technologies for 

innovation, mitigation and adaptation to climate change, good agricultural practices, and demanded 

certifications to improve competitiveness of associative MSMEs. 

 
The main actions leaded to improve agriculture productivity of the producers were focused for this 
period as follows: 
 

 Good Agricultural Practices 
 
During this period, a monitoring and follow up to implementation of good practices was 
made.  It was confirmed that 24 groups have been benefitted and are using the resources 
assigned, benefitting 3,600 producers.  Equipment with backpacks for fumigation, 
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protection suits, masks, gloves, boots, material to surround parcels, labeling and different 
lab analysis for water, land and cholinesterase has contributed for the chains to accomplish 
with regulations of harmlessness and quality in the production of vegetables for export 
required by companies.   

 
 

 Good Practices for Harvest  

 
It continued to support groups with resources to improve crop management and thus 
preserve product quality. A total of 24 chains have benefited from small boxes with plastic 
which have reduced losses by mechanical damage during shipment of the product to the 
buyers. 

 

 

 Study for the analysis of the onion chain.  

 

The RVCP ended the “Consultancy for the study of the value chain for onion with emphasis 
in production, commercialization, organization, services and support infrastructure to 
cultivation in the village of Sacapulas, Quiché”.  
 
 

Among achieved results can stand out the following: 
 

 It was established that in 19 communities of Sacapulas, grows onion with a total of 2,318 of 
producers (1911 men and 407 women) are actually dedicated to that activity. 

 A total of 700 blocks are productive in the area. 

 49% of the area is planted with white onion, 48% yellow onion and 3% red onion.  

 Is estimated that the volume of acquired product in the area goes up to 481,593 quintals 
among different varieties,  emphasizing that 95% of production is produced in communities 
that have medium and high altitudes (in terms of meters over sea level). 

 The yields by quintals by produced area vary according to used technology, from there, the 
established yields are: 
- One grown block without watering, yields 592 quintals which is the same to 37 quintals per 
chord. 
- One grown block with sprinkling irrigation, yields 800 quintals equivalent to 50 quintals per 
chord.  
- One grown block produced with drip irrigation, produces 960 quintals equivalent to 60 
quintals per chord. 

 Production costs and profit margins by block according to the onion variety are: 
 
 
 
 

Variety Total Cost  Profit % de rentability 

White Onion 73,878 12,122 12.6 

Yellow Onion 67,168 22,432 33.4 

Yellow Onion  81,472 30,528 37.5 

  



27 
 

COMPONENT 4: Expand markets and commercialization through 

innovation of private sector    
 
 
Leader of C4:   AGEXPORT and Cuatro Pinos Cooperative 
 

Strategic Objective: Facilitate through the creation of a Federation of Cooperatives the 

incorporation of small producers of non-traditional producers of vegetables to export 

markets through its insertion to value chains of vegetables, generating productive 

exportable offer, expanded services, transformation, and commercialization of their 

production, in a strategic alliance with the Cuatro Pinos Cooperative ad its horticultural 

development model. 

 
This component continues to work on the proposal to USAID to redirect the actions and 

achieve compliance with agreed objectives. In the coming days the work plan and conduct 

project activities will be formally presented. 

 

COMPONENT 5: Extend the crops productivity for home consumption 

and improve food usage 
 
Leader of C5:   Save the Children and INCAP 
 
Strategic Objective: Increase the productivity of crops grown in rural households for domestic 
consumption and improve the usage thereof.   
 

a) Advances in execution of Component 5 

The present quarterly report does not include the advances achieved by Save the Children 

in component 5, because the information of reported indicators and activities are done 

under revision and verification of the support registration.  

 
COMPONENT 5: INCAP Activities 
 

Objective 1: Improve availability of nutritious and safe food resulting from the productive 
activities for domestic consumption, ensuring a bigger diversity for the family diet by the 
promotion of good agricultural practices, implementation of vegetables and fruit orchards 
for domestic consumption, promoting consumption of animal breeding and poultry and its 
sub products, production and consumption of improved basic grains, as well as, the good 
practices for post-harvest storage of basic grains and household usage of them. 
 

i. Training families in Agrosilvopastoral and post-harvest management 

During October the PCSANG developed the replica of agrosilvopastoral and post-harvest handling 
of basic grains.  A total of 931 families of 16 chains were trained in these subjects.  
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Chart No. 5 Trained families in Agrosilvopastoral themes and post-harvest management 

 

Groups Families 

ADECIGUA 38 

ADIBA 57 

ADIES 30 

ADIP 9 

ADPRA 13 

AGRIUF 14 

AGROS IXIL 126 

AIDA 29 

APROCAFI 54 

APRODEFI 59 

Asociación Chajulense 1 190 

Asociación Chajulense 2 151 

CINASEM 59 

Fundación PROGRESAR 43 

Nueva  Esperanza 47 

Ríos de Agua Viva 12 

Total of Houses  931 

 
 
 
 

ii. Domicile counseling to families 

In October, the eligible families got counseling at home, about topics of prioritization on 

investment in nutrition, health and education.  62 group sessions were conducted where 

410 persons participated.  Besides, the PCSANG visited to 931 families where 

recommendations were included to invest properly in food, from selection, preparing, 

conservation and intra-family distribution; how to prepare a family budget, keep or reserve 

for the sickness moments and to make needed expenses in education to go the centers.  
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Chart No. 6 Families that were trained in educational sessions and received counseling  
 

 
Rural Value Chain 

Total of families  who 
received educational 

session  

Total of families who 
received counseling 

Women Men  Total Women Men  Total 

ADECIGUA 18 0 18 38 0 38 

ADIBA 20 0 20 57 0 57 

ADIES 4 0 4 30 0 30 

ADIP 0 0 0 9 0 9 

ADPRA 4 0 4 13 0 13 

AGRIUF 12 0 12 14 0 14 

AGROS IXIL* 48 0 48 126 0 126 

AIDA 11 0 11 29 0 29 

APROCAFI* 28 0 28 54 0 54 

APRODEFI 28 0 28 59 0 59 

Asociación 
Chajulense 1  

100 0 100 190 0 190 

Asociación 
Chajulense 2 

63 0 63 149 2 151 

CINASEM 21 0 21 59 0 59 

Fundación 
PROGRESAR 

11 0 11 43 0 43 

Nueva  Esperanza 33 0 33 47 0 47 

Ríos de Agua Viva 7 2 9 12 0 12 

Total houses 408 2 410 929 2 931 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Participant Families in the chains of RVCP receiving counseling in 

their homes by promoters of INCAP 
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iii. PCSANG Promoter Qualification 

On the quarter from October to December was tracked the educational strategy of the local 
personnel, qualifying 20 PCSAN-G (19 women 1 man) and 2 departmental supervisors in themes:  
communications for the change of behavior, feeding for the pregnant and breastfeeding women.  As 
well, it was known the new strategy of work and the new procedures to make community diagnosis, 
anthropometric standardization, filling of the registration paper, domicile visits for the nutritional 
supervision, new term for hiring and supervision model.  

 
Chart No. 7 Trained Promoters  

 

PCSAN-G RURAL VALUE CHAINS 

Leticia Yat Toj ACODIPA Y RABINAL VARGAS 

Rosa del Carmen Par Guarcax ADIBA, RABINAL VARGAS 

Maria del Rosario Navarro Ola ADINA 

Jesica Carrillo ADIP, AIDA, POZO VERDE TIKONEL 
Y FLORES PAJALES 

Catarina Tum ADPRA, ADIES 

Savina Velasco AGROSIXIL, COVENORTE 

Olga Marcos Pérez APROCAFI, COVENORTE 

Argelia Cox APRODEFI y COVENORTE 

María Chávez Solano CHAJULENSE I, LAS PILAS y 
COVENORTE 

Tereza Chávez Solano CHAJULENSE I, LAS PILAS y 
COVENORTE 

Cecilia del Barrio CHAJULENSE II y FLOR DEL CAFÉ   

Angela Mendoza CHAJULENSE II, APROCAFI y ADIAP 

Leandra Yat CINASEM, TIKONEL 

Elvira Cabrera COPECAFE, AIPO, ASOTADIR 

Nohemí Sánchez FLOR DEL CAFÉ, APROCAFI, AGROS 
IXIL, MAYA IXIL, ADIAP 

Juan Pantaleón FLOR DEL CAFÉ, LAS PILAS, 
CHAJULENSE I, CHAJULENSE II, 
AGROS, APROCAFI Y COVENORTE 

Rosario Tum FUNDACION PROGRESAR 

Elena Juan López LAS PILAS y COVENORTE 

Marta Victoria Baten Vicente NUEVA ESPERANZA, RIOS DE AGUA 
VIVA, AGRIUF YASODINE 

Alicia Magdalena Tiquiran POZO VERDE Y FLORES PAJALES 

Elisabeth Cobo Departmental supervisor  

Zoraida Sajtijel Departmental supervisor 
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iv. Community Diagnosis 

Community diagnosis committed by INCAP have continued developed, achieving 38 in total; with 
the visit to communities that constitute 13 value chains incorporated as part of the Phase II of the 
project are totalized 31 diagnoses of component 1, besides 7 diagnoses of the chains that 
participate in component 6. 

 
 

Chart No. 8.  Diagnoses of component 1 
 

DIAGNOSIS OF CHAINS OF COMPONENT 1 

No. Rural value chain 
Total of 
homes 

Collection 
Advance 

Processing 
Advance 

Advance on 
preparing of exit 

charts 

1 Cooperativa Vértice del 

Norte (COVENORTE) 

125 In process Not started Not started 

2 Flor del Café-Estrella 

Polar 

94 In process Not started Not started 

3 Cooperativa Integral 

Agrícola "Las Pilas" 

94 In process Not started Not started 

4 ASODINE 36 In process Not started Not started 

5 COPECAFE R.L. 77 In process Not started Not started 

6 Rabinal Vargas, Sociedad 

Civil 

99 In process Not started Not started 

7 AIPO 27 In process Not started Not started 

8 ASOTADIR 89 In process Not started Not started 

9 ADIAP 73 In process Not started Not started 

10 Pozo Verde 49 In process Not started Not started 

11 Flores Pajales 74 In process Not started Not started 

12 ACODIPA 41 In process Not started Not started 

13 Tikonel 32 In process Not started Not started 

 TOTAL 910    
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Chart No. 9 Diagnoses of component 6 
 

DIAGNOSIS OF CHAINS OF COMPONENT 6 (CRAFTS) 

No. 
Rural value chain 

Total of 
households 

Advance 
Collection 

 

Advance 
processing 

Advance 
preparing of exit 

charts 

1 Chajulense association 

Unidas por la Vida 

41  Finished  Finished In process 

2 Integral cooperative of 

production Maria de 

Nazareth "COPIMARI R.L 

24  Finished  Finished In process 

3 ASODIMAC 26  Finished  Finished In process 

4 Association for integral 

development  Buenos 

Aires -ADIBA- 

12  Finished  Finished In process 

5 APRODEFI 29  Finished  Finished In process 

6 Agros Concepto Ixil 

Foundation 

40  Finished  Finished In process 

7 COPITEM 32  Finished  Finished In process 

 TOTAL 204    

v. Community Demonstratives Centers for Nutritional and Food Security-CCDESAN: 

with CINASEM and ASODINE groups it is possible to install the CCDESAN. A center would 

be working on Chola village in the municipality of Uspantán to CINASEM, and the 

ASODINE in Totonicapan. In both cases would have the consent of directors and 

availability of own ground. 

vi. Implementation of nutritional oversight: The promoters and supervisor team from SAN 

performed during this quarter domicile visits to the chains, in order to make the first 

nutritional survey to determine the advances of improvement in behavior, habits and 

practices of health and nutrition in electable homes.  The result analysis will be presented 

the next quarter. 

 

Chart No. 10  Domicile Visits 
  

No. Rural value Chain No. Of tickets. 
 

1 ADIBA 51 

2 ADIP 9 

3 ADPRA 13 

4 AIDA 28 

5 ADIES 28 

6 FUNDACION PROGRESAR 41 

8 RIOS DE AGUA VIVA 5 

7 AGRIUF 10 

9 NUEVA ESPERANZA 36 
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11 ADECIGUA 47 

12 CINASEM 58 

13 APRODEFI 59 

10 APROCAFI 49 

14 ASIES 88 

15 AGROSIXIL 113 

16 ASOCIACION CHAJULENSE 1 154 

17 ASOCIACION CHAJULENSE 2 136 

 
TOTAL 925 

 

vii. Training to leaders about the theme of COSANES 

In November, an awareness of the COSANE’S was performed with members of the Directive Board 
of the RVCP in phase 1.  A total of 84 leaders were trained, letting them know the concept basis of 
Nutritional and Food Security, the problems tree and the benefits of implementing actions in the 
period of the opportunity window of 1000 days.  The information about the benefits that RVCP 
would have when it constitutes a Food Security Committee and the way to act from it was given. 
 
 

Chart No. 11 Training given to leaders about the COSANES 
 

Chains Men Women 

ADIP 6 3 

CINASEM 9 6 

ADPRA 5 2 

ADIBA 4 4 

Chajulense I y II 5 9 

Fundación Progresar 2 3 

ADECIGUA 12 4 

ADIES 8 2 

 51 33 

 
 
 

COMPONENT 6: Improve competitiveness of crafts value chains 

 

Leader of C6:    AGEXPORT /Craft Commission. 

Strategic objective: Strengthen women participation in crafts value chains and increase 
productivity and competitiveness of MSME’s that produces crafts.  
 
 
From different developed activities by the crafts component of the Rural Value Chains Project, the 
advances of the first quarter are presented, being these the followings: 
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i. Identification of new chains 

 
The crafts component identified, during the period, worked with 8 new chains of artisans, which 
means a total of 756 benefitted artisans (572 women and 184 men).  The project, through 
component 6, accumulates a total of 18 Craft chains for a total of 1,130 recipients (896 women and 
234 men). 
 
 

Chart No. 12 Approved Craft Chains  
 

 Name of the organization Village  Department M W T 
% 

women 

Chajulense Association of Women 
united for life.  

Chajul Quiche 0 50 50 100 

Weaver Woman association  for    
Integral development  Concepción 
Chiquirrichapa-AMTEDICH 

Concepción Chiquirrichapa Quetzaltenango 0 31 31 100 

Agros Foundation, Agros-Ixil 
Project 

Santa Maria Nebaj, San 
Gaspar Chajul, San Juan 
Cotzal 

Quiche 0 45 45 100 

Association for integral 
Development  Buenos Aires-
ADIBA 

Chichicastenango Quiche 0 20 20 100 

COPITEM Momostenango Totonicapán 30 22 52 42 

APRODEFI Nebaj Quiché 15 25 40 63 

ASODIMAC Nebaj Quiché 2 33 35 94 

COPIMARI R.L.  Cotzal Quiché 3 28 31 90 

ASDIMUS San Miguel Uspantan Quiché 0 40 40 100 

ADEMVE Santo Tomán 
Chichicastenango 

Quiche 0 30 30 
100 

LAS ORQUIDEAS Santa Maria Cunen Quiche 7 50 57 88 

ADMI San Gaspar Chajul Quiche 10 68 78 87 

AJ KUNEL Santa Maria Cunen Quiche 60 126 186 68 

ADIAP Santa Maria Nebaj Quiche 0 50 50 100 

HORIZONTES San Gaspar Chajul Quiche 3 50 53 94 

ADIMIC San Juan Cotzal Quiche 0 100 100 100 

ADMADEC Chichicastenango Quiche 75 65 140 46 

ASUNDECO Chichicastenango Quiche 29 63 92 68 

      234 896 1130 79% 

 
 

i. Design  and development of new products  
 

During this Quarter (October to December 2014) the development of products continued, 
implementing 231 new products in 44 collections developed by buyer companies and elaborated by 
the artisans of the attended chains. 
 
Among the sub sectors that have been working in developing of these products are:  
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 TEXTILES: Elaboration of typical fabrics in rolls, simple cuts and with the jasper technic, 
centerpieces, scarves, and güipiles among others.  

 WOOL: Manufacture of wool carpets, in different sizes and designs. 

 WOOD: Spins, capiruchos, tables and furniture in general.  

 BEADED TEXTILES:  Cosmetic bags, wallets, cushions, canvas and other products with 
ornaments.  

 RECYCLING: Elaboration of clothing with pieces of textile, in order to make a reasonable 
use of resources and environment, which has meant production of difference products.  

 VEGETABLE FIBERS:  Plaiting Osier and pine leaf baskets, clay, maguey and stuffed 
animals in different styles and design. 
.  

 
During the elaboration of samples and complying the purchase orders, the production of the 
products of each one of the organizations is tracked with the purpose of giving support in the 
management logistic, accomplish in quality and negotiation with the interested buyers.  
 
In production of new items based on quality criteria that covers expectation of different buyer 
companies, takes place qualification workshops in order to fulfill demand with the clients.  
 
Below are shown representative pictures of the handicraft chains attended: 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

Canvas embroidered with waist 

weaving machine   

Crafters of Amtedich 

Concepcion Chiquirichapa, 

Qtzalgo 

 

 Cups mats of pine leaves 

Crafters of Adiba 

Chichicastenango, Quiché 



37 
 

 

 

 

    

 

 

 

 

 
 
        
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 

ii. Productive Training 
 

8 formation workshops in 10 chains were made, having achieved participation of 109 crafters from 
which 92% correspond to women participation.  The main themes given were:  LEARNING NEW 
TECHNIQUES WITH BEADED ACCESSORIES PHASE I, WOVEN FABRIC MAKING STANDING, 
PRODUCTION OF CRAFTS WITH PALM AND PINE LEAVES, CUTTING AND SEWING, 
ENTREPENEURSHIP. 
 
 

iii. Organization  Training 
 

It gives training and technical assistance to Director Boards of the chains in relation to: structure, 
functions, rights, duties and support in administrative issues, accounting, and legal aspects of the 
organization. 
 
 

Fabric for ties production 
  Agros Foundation 

Nebaj, Quiche 

Cushions of organic wool  
Crafters from Copitem 

Momostenango, Totonicapan 

  

Lamps made with spins by 
artisans of Aprodefi at 

Nebaj. Quiche   

Cosmetic bag made of plastic beans 
done by artisans of ADIBA at 

Chichicastenango. Quiche   
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iv. Business Training 
 

It provides the knowledge of elaboration of costs of the 
products made by the organizations together with the 
administrative area and producers, in order to create 
capabilities to determinate the sales price with greater 
certainty. 
 

v. New designs and products 
 

The buyer companies required craft products to chains that 
get accompaniment through trainings or technical 
assistance to accomplish the established requirement.  This 
generates job opportunities and income to the producers of 
the rural area.  
 

vi. Image and Promotion  
The chains have been supported in its new image and promotion, through creation of logos,   brochures, 
presentation card, banner and catalogs, which have contributed to improve the image and participation of 
the organization in other spaces where they did not, participated before.  
 

vii. Commercial Promotion  
 
With the purpose to expand the market, they participate in the following fairs: 

 
  New World Crafts 

Fair took place on September 23 and 24 in the city of Antigua Guatemala, where 13 

representatives of 13 craft organizations and 15 buyer companies dedicated to craft exports 

participated; more than 100 products in the textile areas, wood, ceramics, mini plastic beds, 

leather and others were exhibited.  

 Ny Now 

Fair that took place in Jawis Center in Manhattan New York from August 16 to 19 of 214, 

where craft products were promoted from four (4) chains (AMTEDICH, COPTE, AGROS 

Foundation and ADIBA) and through two buyer companies (Cotzal House and the mayan 

Store).  It generated 25 purchase orders, with an estimate value of US$ 66,089.00 in ladies 

purses, scarves, wool cushions, pompons and wool carpets.  Additionally, making contacts 

with 5 wholesale buyers was achieved, among them National Geographic.  Likewise, it 

possible to contact 10 with minority companies like West Elm & Journey, who showed 

interest on developing products based on crafts of the represented groups.   

On the other hand, 4 different communication media of great importance showed interest in including into 

their publications some of the products exhibited during the fair such as: The Oprah Magazine, 

Traditional Home Magazine, In Style Magazine, Group Meredith (Better Homes Magazine, 

Country Living Magazine, etc.). 

 Maison & Objet 

Fair that took place at Nord Villepinte Center, Paris France on September 5 – 9 of 2014, 

with the participation of a craft chain through the “Cotzal House”. 

 



39 
 

 Fair and Solidary Trade Fair   

Took place at the Educational Center of the Spanish Cooperative, in Antigua Guatemala, on 

December 13 and 14 of 2014, where the craft products of two Chains (Chajulense and 

Agros Foundation) were promoted and sold. 

VI. Cross-Cutting Themes 

Environmental Sustainability 

 
The RVCP through the Unit of Environmental Management have developed a group of actions in 
order to promote contained practices in the Environmental Mitigation Plans and SUAP, documents 
that rule the general guidelines to accomplish with the environmental standards required and 
approved by USAID mission. 
 
The main actions done during the quarter were the following: 
 

i. Qualification to Technical Personnel 
 

In November on Alliance with External Commerce School from AGEXPORT, the Monitoring and 
Evaluation Program –MEP- was done a qualification for 48 technicians and agro promoters and 7 
business specialists from the supply Chain Alliances program about implementation of activities for 
the chains of vegetables, coffee, crafts, food security and implementation of technologies for 
climate change adaption. 
 
 

ii. Specialized Technical Assistance 
In 31 chains there are field personnel that give specialized technical assistance, developed through 
qualifying events of productive themes, visits to parcels in field, trainings in environment impact and 
the implementation of the BPA´s. 
 
 

iii. Quality Management System  
During this Quarter, monitoring visits were made to the chains to verify the implementation of the 
quality management system.  It was confirmed that 24 chains have this material, during this quarter 
the advance was the following:   
 

 To eight chains, a quality management manual was designed, according to the regulation of 
Global Gap Standard its implementation has begun. 

  Actualization of the quality management manual was made to four chains. 

 There are 14 committees of quality management and 13 teams of Phytosanitary control. 

 In addition, 18 events of reinforcement to improve the comprehension and use of the 
management manuals were performed, which were made with 18 chains of the project. 

 
iv. Implementation of Good Agricultural Practices   

 
BPA’s implementation in different chains is one of the activities that have great scope to mitigate 
the actions that generates impact in agriculture, in the safety for the producer, consumer, and the 
environment.  The scope in this period is: 
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 Booklets for the Agriculture Good Practices in the 21 chains were developed; those 
booklets make 21 formats to register different activities and are based in the Global G.A.P. 

 An average of 350 chords, each one of 441 square meters have been fenced, each one in 
different business chains to ensure the entrance of animals and children to the risky area 
and avoid cross-contamination. 
 

v. Usage of Protection Suits 
 
A total of 24 chains of component 1 have received protection suits, achieving up to the moment 263  
Equipment’s that include mask, glasses, boots, aprons.  Additionally, the team keeps conducting 
training activities to sensitize the producer on the usage of this kind of resources as a preventive 
measure for their safety and to avoid risk at the moment of manipulation of chemical products.  
 
 

vi. Biodeps establishing 
Handling waste of chemical products has been implemented 187 areas of mix or biodep, 4 areas of 
triple washed and 63 centers for recollection of empty containers, according chapter CB 8.9 of 
Global GAP 
 
 
vii. Lab Tests  

 
The Project has done with 24 chains different lab tests, by which the quality of the land and water is 
analyzed by producers for planting in different crops.  
 
Additionally, more than 150 producers have been selected by choice, for them to realize the 
cholinesterase analysis, test that allows identifying the level of chemical contamination the producer 
could have in the blood and body.  The importance of these studies is for the impulse of certification 
process which requires the analysis because they took part or requirements of the Global Gap 
regulations.  
 
viii. Good Practices Guidebook 

 
In Alliance with different buyer companies, specialist of PEE and agriculture technicians review with 
different phytosanitary programs that will be implemented and socialized in the business chains for 
the year 2015.  These programs are based in the recommendations of the “Plan of Secure Usage of 
pesticides-SUAP- for Guatemala”. 
 
In order to reduce the risk in agriculture production, increase the knowledge for  the producers  and 
look after safety and health of the participant producers of the chains, in alliance with HIVOS have 
identified and developed the practical options for proper technologies accessible and low cost, that 
mitigates or reduce the possible impacts and could be implemented by the agriculture technicians 
of the organizations of producers of the  rural value chains, generating 3 guidebooks, which are in 
the last phase of edition: 
 

 Guidebook of Technological Transference for the production and adaption to climate 
changes.       

 Manual of Good Agriculture Practices 
 Guide for the selections of agriculture practices and good agricultural practices adapted to 

climate changes.        
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These guidebooks resume in a descriptive and clear way, the technological offer, the technologies 
assessment and the impacts as elements to ease the sustainable and responsible production, 
easing the comprehension for the practical apply of technologies and its function to achieve positive 
results in environment terms, economic and social.  Likewise, includes its usage as training material 
and supportive document, it will help the producers as well as the technicians. 
 
On the other hand, in an Alliance between AGEXPORT and TNC (The Nature Conservancy), 
measures of adjustment focused to value chains of vegetables, coffee and crafts ) will be 
implemented. 
 
The adjustment measures will incorporate practices for conservation and expanding the local 
forests, keeping the sources of water and supporting the social organizations to face the climatic 
change.  
 
 

ix. Latrine Setting Up 
  

To avoid the environment contamination, the products contamination and the health of producers,  
a total of 99 field latrines and 435 hygienic modules of hand wash consisting in bucket and faucet, 
liquid soap and paper towel have been implemented.  
 

x. Qualification for the technical team of component 1 for the implementation of 
demonstrative parcels of native species. 
  

On December was undertaken a training event for implementation of demonstrative parcels with 
native species, activity that was in charge of the Ing. José Alfredo Lopez. In such event, the 
Specialists of the project, as well as, technicians and promoters participated.  
 
In a practical field event 5 demonstrative parcels in the chains ADIES, AGROS IXIL AND AIDA de 
Cunen, Sacapulas and Nebaj were respectively implemented.  There was participation of 
technicians and partners in the chain, who were the responsible of mounting the parcels.  Among 
the native species that were promoted are Chaya, Amaranth and Chia. 
 
 
Planning workshop and investment in weather 
 
Two specialist of the Project participated in the workshop programing and investment in weather for 
intelligent agriculture with the purpose of reduces risk for the growers in small scale in Central 
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America.  With the participation in events were known practices that are being adapting and have 
given good results for the adjustment to the global warming, knowledge that has started to be 
transferred to the rest of the technical team of the project, to be impulse posteriorly in the business 
chains worked by AGEXPORT. 
 

Promotion of Gender Equity (Vital Voices -VVG) 

 
Strategic Objective: Promote the incorporation of the rural women in the development of their 

community, enhancing their active participation in the association through gender equity promotion, 

strengthening of their leadership and access to improve their economic, personal and technical 

capabilities. 

 
 
Advances on the Execution: 
 

i. Identify benefited women from the Project with potential and characteristics of 
leaders in different areas of the productive organizations:   economic, social and/or 
development. 

 
During this quarter continue the identification of women with leadership potential, at the moment 
there are 196 women. 
 

ii. Training activities with the women groups with leadership capability. 
  

VVG conducted a training activity with 196 women of 10 productive organizations located in El 
Quiché who commercialize French string beans, snow peas and coffee. An introduction to the 
different themes of personal reinforcement was conducted, being these:  leadership and 
entrepreneurship; including self-esteem, drafting budget, saving, credit and the value chain.  
  
 

iii. Registries of the number of benefitted women with the Rural Value Chains Project 
with Access to productive resources (land, water, technologies and financing). 

 
A survey to 196 women with leadership potential was made, the project actually trains and to whom 
want to enhance their leadership and overall in the access to productive resources.  In these 
activities some important data was achieved. 
 
• From 196 interviewed women, 76 are partners, 50 work in the coffee  processing plant, 48 are 
wives of partners and 22 are daughters of partners or have other relation with the organization.  
  
• From 196 women a total of 127 (64 and 74 are partners and 53 not partners) participate as 
agriculture producers of the product commercialized by the organization.  
 
• From the 127 women who participate as agriculture producers, only 18 (14%) indicated that have 
property certification of the land where they plant.  
 
• 81 participants in total indicated to make other activities that generate income. 
 
 
• From 127 evaluated participants, 67 (39%) has received credit, some of them from the same 
organizations.  
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iv. To accompany, advice and track the decision makers and the technical team of the 

value chain for them to develop and implement actions to incorporate the women 
and empower them in productive activities.  
 

On December 2014, VVG conducted visits to 21 productive organizations located in Quiché, 
Totonicapán, Quetzaltenango and Chimaltenango in order to conduct a second activity to collect 
information and prioritize cross-cutting activities to develop a promotion plan for gender equity in the 
organizations.  A total of 298 people participated (181 men and 117 women) among members of 
the directive board of the organizations, partners and technical team. 
 
 

 
 
 
 
 
 
 
 

Chart No. 13 Training the leaders of the chains 

 

Women Men TOTAL  

JD 12 68 80 

Partners 104 86 190 

Technicians 1 12 13 

Others   15 15 

TOTAL 117 181 298 

 
 
 
 

v. Gender training to the technical and administrative team of COMART. 
 
Two activities of training aimed to 7 members (3 women and 4 men) of COMART team were 
developed. 
 
The main purpose was to know the root of 
the gender inequality and how this affects 
the development of women and men in 
Guatemala, besides to visualize the roll of 
the women in the craft value chain and 
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generate ideas of how to incorporate the focus of the gender in this process. 
 
In the events development, a methodology of participation to generate dialogue about the theme 
and present the theoretical information was used.  

Cross-cutting theme of rural financial services 

 
The RVCP in order to ease financial services to small producers of the value chain, began activities 
with OIKOCREDIT in the framework of alliance that search to develop and enhance the 
entrepreneurial activities of four chains (ADIBA, Rabinal Vargas and Agros Ixil) with the purpose of 
improving the entrepreneurial and identify their potential in order to be subject of credit with 
OIKOCREDIT.  
 
To develop the actions, OIKOCREDIT facilitate a fund of $60,000, starting with the hiring of the 
company Villa Lobos y Associated, who are realizing the consultancy of organizational, 
administrative and entrepreneurial diagnoses, and will present an inform of the achieved results and 
will develop a plan of enhancement according to the established weakness.   
 

VII. Monitoring and evaluation 
 

 Middle internal assessment of RVCP 
 
As part of an analysis of RVCP, AGEXPORT, by the Monitoring coordination developed an internal 
process to assess the advance of the components and the reached execution level, in order to 
identify delays and define strategies to enhance the Project.  
 
Such process included the following activities:  
 

a) Interviews to the chain directives: interviews to the directives of 44 chains the component 1 
and 34 of the component 2) were made. 

b) Field visit:  visits to demonstrative parcels to value the practices impulse with the producer 
were conducted. 

c) Additionally, checking to verify the documents and registration of the indicators reported in 
the Project were made. 

 
The realization of this activity identified important findings (positive and negative) such as: 

 
 

 Advances are happening according to the creation of opportunities for the groups that agree 
to commercialize its products with private companies.  

 Employment generation contributes to boost the family income and reduces the migration of 
people. 

 The advances in the promotion of good agriculture practices help to improve the quality of 
production for the export markets. 

 Participation of women in different spaces of training (agriculture, crafts, gender) is 
contributing to enhance the capabilities and leadership of women in groups of small 
producers.  

 Facilitation of choices to increase the production of basic grains for the access to food 
through implementing production areas of corn and beans for home consumption. 

 Some difficulties to achieve the production due to weather factors were known. 
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 Registry of indicators such as craft employment or sales to informal markets presented 
difficulties that are being improved through implementation of new ways of data 
documentation of the groups, including the registration of: production plans, producers list 
and produced volume, the analysis of cost in the craft production, among others.                      
.   

 
Monitoring actions will keep going on to register the changes and improvements in the lives of the 
families as a part of the process to verify the advance of indicators and results of the project. 
 

 Report of achievements for the presentation of USAID portfolio 
 

The RVCP performed the report corresponding to the FY2014 that USAID annually requests to be 
presented in the annual event for the review of the advances of indicators of all the projects made in 
Guatemala. The advances of indicators according to the formats DQR were facilitated. 
  
 

VIII. Limitations and Possible solutions 
 
 

 The team of INCAP insists on the need for a careful and exhaustive review of the integrated 
project budget, to identify the feasibility of increasing the resources to guarantee the reports 
of community diagnosis and nutritional oversight are available with the desired and required 
opportunity by the institutional teams. 

 The registry of sales in craft activities has been a problem due to some buyers keep direct 
contact with the supported organizations and they sometimes do not generate control of the 
purchase orders or sales done.  The solution is to socialize and make conscious about the 
work dynamics, control systems and communication channels of the project to both parts, 
the buyers and the craft groups during the next event where both of them will be 
participating (ENLAZARTE 2015), where both will participate.  

 The access to headquarters of various organizations is a limit, because there are roads that 
lack road signs and are in a very bad condition. This makes difficult to visit the 
organizations on buyer behalf and as well for the crafters to get their supplies and 
materials.   

 The roll of the rural women plays a significant roll and is also a limitation due to the diverse 
activities in which they are involved.  In most cases, their participation in the craft activity 
diminishes considerably and they do not take it as a full time job. 

 The weather sometimes could be a limiting factor, even if it is separated of the execution of 
the project.  There has to be taken into consideration the topography of the land of action, 
access to the sites of the organizations, buying places for raw material and supply’s. 

 Training workshops and technical assistance should continue based in the market demand 
(buyers) and not the offer from the crafters perspective. 
 

IX. Activities for the next Quarter  
 
Component 1: 
 

 Continue with implementation of the investment plans of 100% of the chains of component. 

 Strengthen and track the training process and technical assistance to producers through the 
teams of field and consultancy.  
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 Develop the training activities for the entrepreneurial enhancing of the groups. 

 Improve and increase the advance of the indicators of sales and jobs. 

 Continue with the contacts to enable the markets access to the small producers. 
 
Component 2: 

 Analyze the process of technical assistance implemented by Save the Children and create 
the adjustment to strategies to ensure the quality of the services.  

 Perform the identification and incorporation of the cardamom chains.  

 Initiate operations in Totonicapán 

 Consolidate actions of productive and commercial strength of the groups.  

 Continue identifying market opportunities for the groups. 

 Advance and improve the accomplishment and registration of the indicators.  

 Realize the transfer of the first 10 groups for component 1. 
 
 
Component 3:  
 

 Implement and supervise the functioning and results of the watering systems and 
technologies initiated by the project. 

 Develop the implementation of good practices in agriculture, according to projected in the 
AOP. 

 Continue developing systematically the implementation of environmental mitigation, 
monitoring field activities. 

 Consolidate activities of technical assistance for the production of different crops.  
 
Component 5: 
 

 Continue strengthening the training in SAN for families from Quiché 

 Initiate the induction process to the responsible personnel with the SAN theme for 
Quetzaltenango. 

 Initiate the training process of SAN for Quetzaltenango, activities conducted by Save the 
Children. 
 

 
INCAP 

 Implement the educational strategy of phase 1 which was fitted in a way that can be 
continued offering the technical assistance through the project implementation.  INCAP 
continues making all efforts to move the technical and financial resources requested for 
implementing this intervention. 

 For phase 2 has been conducted an optimization in the use of the resource of the PCSAN-
G to cover the eligible families of the RVCP.  This optimization will consist in assigning the 
personnel according to geographical location of communities where live families partners of 
RVC. 

 Under given the conditions to speed up the implementation of the 60 RVC of vegetables 
and coffee, a general overview of transversal component of Food and Nutritional safety 
under charge of INCAP was done and the corresponding adjustments were done according 
to planning made with AGEXPORT as the leader of consortium.  Still is pending the review  
of: 
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Component 6 
 

 Ten Rural Promoters were hired for the next quarter that will support each one of the 
organizations in reception, monitoring and fulfillment over purchase orders.  

 Linking of promoters in each chain to improve the quality standards of the craft products.  

 Linking of Administrative assistants in each one of the chains to improve the administrative, 
financial and tax issues. 

 Linking of field technicians in order to achieve a better geographical coverage of the project 
and incorporate twelve (12) MSMEs more to the process of commercialization to fulfill the 
set goal of 30 MSMEs. 

 Train and strength the detected weakness in each organization in themes of 
commercialization, negotiation, and fulfillment of purchase orders.  

 Supervise the productive process during the manufacturing process of products. 

 Improve the communication channels among buyer companies, field technicians and craft 
chains.  
 

 
Cross-Cutting Theme: Gender 
 

 Continue with the formation of the team of technical field to implement the Policy of gender. 

 Print and delivery of material for equity gender promotion 

 Continue with the process of identification of women with leadership potential. 

 Perform an exchange of experience tour with women participants of RVCP. 

 Contact organizations that give support in themes of: water access, land, financing and 
technology of production for women.  

 Track the implementation of the gender policy by consortium. (1 event with members of 
Consortium) 

 Train and sensitize members of the Consortium, ONG, and specialists in the incorporation 
of gender themes.  

 Take up the coordination with Save the Children and Adam, and start the process of 
sensitize with the members of the team of this component. 

 Continue sensitizing activities with members of the technical and administrative team of 
COMART. 

 

X. Communication  
 
 

i. The Unit of Communication of the Business Chains Project during the Quarter October-
December 2014 wrote 12 notes that let know the advances and achievements of the Rural 
Value Chains Project.  These notes are located in the digital platform of “Agexport Today” 
as in the bulletins “Our Day to Day” of the Development of the Rural Value Chain Project 
(RVCP), besides the web page (www.encadenamientosempresariales.com). 
 
 The published notes are the following: 
 
 
 

 
 
 

http://www.encadenamientosempresariales.com/
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PUBLISHED NOTES 

ADIBA  recognized as rural chain since 2014 

Agents from USAID make their field tour in Quetzaltenango and Totonicapán 

 Entrepreneurship stands out with rural women in Guatemala.  

Agriculture contributes to mitigate climate change 

AGEXPORT highlights the work of entrepreneurial women of rural area 

Collection Center with solar energy for west Producer   

 Project “More Beans (Mas Frijol)” with good results in the West part of the Country 

” I am on debt with the craft sector that has given me everything”. 

Technicians and promoters from the west are trained in climate change. 

Specialists in Quiche were trained in forest handling.  

10 women organizations from the west are benefitted with the entrepreneurship 
program.  

100 rural chains implemented by AGEXPORT generate income and jobs in the 
prioritized communities by the Zero Hunger Pact 

 
 

ii. A total of 9 chains from Quiche and Totonicapán got signs of 2 mts x 1.5 mts, to identify the 
association with their logo, pictures and a slogan. 
  

No. Linkage Location 

1 RABINAL VARGAS,  
CIVIL  COMPANY 

Chichicastenango, Quiché. 

2 ADIBA Aldea Tixabaj, Chichicastenango, Quiché. 

3 APRODEFI Aldea Xix, Chajul, Quiché. 

4 AGROS IXIL Santa María Nebaj, Quiché. 

5 CAFÉ IXIL, Santa María Nebaj, Quiché. 

6 ADIP Aldea Palquí, San Miguel Uspantán, Quiché. 

7 AGUA VIVA Santa Lucia la Reforma, Totonicapán. 

8 AGRIUF Caserio Bella Vista, Santa Lucia la Reforma, 
Totonicapán. 

9 ADINA Momostenango, Totonicapán 

 
 
 
 
 
 
 
 

 
iii. With the purpose to generate knowledge and renown, a 

design and layout of a brochure 21 cm x 21 cm was 
developed, describing briefly the results and activities of 
the RVCP for people outside the project could be 
informed about the done work with the different strategic 
partners. The brochure is under approval process on 
behalf of the Management of the Development division, 
in order to be sent to the corresponding approval.  
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iv. A consultant company was hired for the design of a WEB platform for the Development 
Division and its Business Chain Program which will communicate, make visible all actions, 
and automate the flow of communication and enhance the visibility of the achievements 
and results of the Communication Unit. 
 

 
v. Members of the Communication 

Unit accompanied the field tours 
that representatives of the United 
States Agency for International 
Development (USAID) made, and 
will carry out  to the Integral 
Cooperative of Craft production “El 
Tejedor Momosteco Limited 
Responsibility”  to  COPITE, RL 
located in Momostenango, 
Totonicapán; and for the other Association of Integral Development  “Nueva Alianza,  
ADINA to the Village Patulup, Momostenango where took place the inauguration of such 
collection Center of the Association.   
 

vi. Likewise, on December 10th 2014, actively 
participated in the organization of the event 
“Results Presentation of the project RVCP. The 
logistic was supported, hiring design and layout, 
confirmations, media briefing, press briefing 
preparation among others. 
 
 

 
 
 
 
 
 
 
 
 

XI. Administration 
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Page of

1 1

pages

4b. EIN

From: To:

a. Type b. Rate c. Period 

From

Period To d. Base

g. Totals: 0

d. Email Address

May 22, 2017

    e. Federal share of expenditures  $                                                    6,053,359.51 

     f. Federal share of unliquidated obligations  $                                                    2,085,108.48 

 $                                                    6,141,513.70 

    b. Cash Disbursements  $                                                    6,053,359.51 

Federal Expenditures and Unobligated Balance:

January 22, 2015

Guatemalan Exporters Association - AGEXPORT- 15 Avenue 14-72 zone 13 Postal Codel 01013

7. Basis of Accounting

846105302

December 31, 2014

6. Report Type5. Recipient Account Number or Identifying 

Number (To report multiple grants, use FFR 

Attachment)

9. Reporting Period End Date (Month, Day, Year)

FEDERAL FINANCIAL REPORT

(Follow form instructions)

1. Federal Agency and Organizational Element to 

Which Report is Submitted

2. Federal Grant or Other Identifying Number Assigned by Federal Agency 

(To report multiple grants, use FFR Attachment)

Agencia para el Desarrollo Internacional - USAID- 520-A-12-00003 RURAL VALUE CHAIN 

Paperwork Burden Statement   

According to the Paperw ork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a valid OMB Control 

Number. The valid OMB control number for this information collection is 0348-0061. Public reporting burden for this collection of information is estimated to average 

1.5 hours per response, including time for review ing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and 

review ing the collection of information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for 

reducing this burden, to the Office of Management and Budget, Paperw ork Reduction Project (0348-0061), Washington, DC 20503.

3. Recipient Organization (Name and complete address including Zip code)

4a. DUNS Number

10. Transactions Cumulative

    d. Total Federal funds authorized  $                                                    7,638,163.00 

8. Project/Grant Period (Month, Day, Year)

 $                                                         88,154.19     c. Cash on Hand (line a minus b)

(Use lines d-o for single grant reporting)

Federal Cash (To report multiple grants, also use FFR Attachment):

    a. Cash Receipts

(Use lines a-c for single or multiple grant reporting)

May 29, 2012

 $                                                       223,378.00 

    k. Remaining recipient share to be provided (line i minus j)  $                                                       976,622.00 

    g. Total Federal share (sum of lines e and f)  $                                                    8,138,467.99 

    h. Unobligated balance of Federal funds (line d minus g)  $                                                     (500,304.99)

Program Income:

    l. Total Federal program income earned

Recipient Share:

     i. Total recipient share required  $                                                    1,200,000.00 

 N/A 

     j. Recipient share of expenditures

    m. Program income expended in accordance with the deduction alternative  N/A 

f. Federal Share

    n. Program income expended in accordance with the addition alternative  N/A 

    o. Unexpended program income (line l minus line m or line n)  N/A 

11. 

Indirect 

Expense

e. Amount Charged

12. Remarks: Attach any explanations deemed necessary or information required by Federal sponsoring agency in compliance with governing 

legislation:

13. Certification: By signing this report, I certify to the best of my knowledge and belief that the report is true, complete, and accurate, and 

the expenditures, disbursements and cash receipts are for the purposes and intent set forth in the award documents.  I am aware that any 

false, fictitious, or fraudulent information may subject me to criminal, civil, or administrative penalties. (U.S. Code, Title 18, Section 1001)

c. Telephone (Area code, number, and extension)a. Typed or Printed Name and Title of Authorized Certifying Official

0 0

b. Signature of Authorized Certifying Official

deisy.mazariegos@agexport.org.gt

14. Agency use only:

e. Date Report Submitted (Month, Day, Year)

Standard Form 425 - Revised 6/28/2010

OMB Approval Number: 0348-0061

Expiration Date: 10/31/2011

Deisy Elizabeth Mazariegos - Administradora Financiera Programa de 

Encadenamientos Empresariales AGEXPORT

2422-3300 ext 3569

Quarterly

Semi-Annual

Annual

Final

Cash

Accrual
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Budget statement up to December 

 

CO Budget Lines Activities 

General 
Budget 

2012-2017 

Expenses to 
September 

2013 

Expenses to 
September 

2014 
Balance 

% 

Budget  
2014-2015 

(POA) 

Expenses Oct 
- Dec 2014 

Total FY15 Balance 
% 

USD USD USD USD USD USD USD USD 
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Competitive Fund 
Specialized AT specialized in  
Business Development -Chains- 60 
Value Chains 

$2,787,500 $174,116 $601,952 $2,011,432 28% $943,037 $278,798 $278,798 $664,239 30% 

INCAP Food Safety and Nutrition $547,500 $274,057 - $273,443 50% $109,500 - - $109,500 0% 

Vital Voices Guatemala Gender equity $180,000 $53,976 $35,647 $90,377 50% $36,000 - - $36,000 0% 

Dif. Commission coffees Agricultural productivity, Coffee $45,000 - - $45,000 0% $30,000 - - $30,000 0% 

Laboratory commission 
Tours and activities with the 
laboratory commission laboratory 

$67,500 - $5,139 $62,361 8% $5,000 - - $5,000 0% 

Wages intelligence 
Markets 

Intelligence Wages Markets $2,635,238 $325,911 $390,563 $1,918,765 27% $415,929 $115,069 $115,069 $300,860 28% 

Movilization, studies, 
others 

Travel expenses and per diems, 
hirings, workshops and others 

$540,000 $99,240 $108,442 $332,318 38% $162,436 $47,975 $47,975 $114,461 30% 

Exchange tours 
Tours and trips for experiences 
exchange 

$30,000 $9,251 $9,562 $11,186 63% $5,000 $104 $104 $4,896 2% 

Office equipment Office equipment for PEE staff $60,000 $20,862 $24,854 $14,284 76% $18,000 $2,911 $2,911 $15,089 16% 

ISO 9001-.2008 Recertification SGC PEE $30,000 $9,760 $1,610 $18,629 38% $3,000 - - $3,000 0% 

AGEX Marketing 
Participation in national and 
international trade shows 

$200,000 $90,995 $61,503 $47,502 76% $45,000 $11,575 $11,575 $33,425 26% 

Environmental 
management 

Environmental Mitigation Plan 
and management activities 
environmental for 60 strings 
horticultural and coffee 

$338,306 - - $338,306 0% $65,000 $2,715 $2,715 $62,285 4% 

Component 1 Subtotal $7,461,044 $1,058,168 $1,239,272 $5,163,603 31% $1,837,902 $459,147 $459,147 $1,378,755 25% 
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CO Budget Lines Activities 

General 
Budget 

2012-2017 

Expenses to 
September 

2013 

Expenses to 
September 

2014 
Balance 

% 

Budget  
2014-2015 

(POA) 

Expenses Oct 
- Dec 2014 

Total FY15 Balance 
% 

USD USD USD USD USD USD USD USD 
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SAVE THE CHILDREN 

Local organizations for development 
management and production (SC 
and 03 organizations) 

$3,388,000 $125,955 $430,876 $2,831,169 16% $1,244,574 $81,878 $81,878 $1,162,696 7% 

Fundation Vital Voices Guatemala  $60,000 $17,976 $18,324 $23,700 61% $12,000 - - $12,000 0% 

Rainforest Alliance 

Environmental Mitigation Plan and 
environmental management 
activities for 30 horticultural chains 
and coffee. 

$121,443 - - $121,443 0% $20,000 - - $20,000 0% 

Component 2 Subtotal $3,569,443 $143,931 $449,200 $2,976,312 17% $1,276,574 $81,878 $81,878 $1,194,696 6% 
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Chain  Program 

Introduction of alternative 
technologies to adaptation and 
mitigation 

$100,000 - $79,682 $20,319 80% $453,282 $21,495 $21,495 $431,787 5% 

Technological demonstration plots $100,000 - - $100,000 0% $50,000 - - $50,000 0% 

School of Foreign Trade     -
AGEXPORT- 

$200,000 $29,816 $51,049 $119,134 40% $50,000 $14,019 $14,019 $35,981 28% 

  Component 3 Subtotal $400,000 $29,816 $130,731 $239,453 40% $553,282 $35,514 $35,514 $517,768 6% 
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Chain  Program 

Expansion of markets and trade, 
unleashing innovation and 
investment in the private sector 
(Private aggregator) 

$3,000,000 - - $3,000,000 0% $1,500,000 - - $1,500,000 0% 

Component 4 Subtotal $3,000,000 - - $3,000,000 0% $1,500,000 - - $1,500,000 0% 
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CO Budget Lines Activities 

General 
Budget 

2012-2017 

Expenses to 
September 

2013 

Expenses to 
September 

2014 
Balance 

% 

Budget  
2014-2015 

(POA) 

Expenses 
Oct - Dec 

2014 
Total FY15 Balance 

% 

USD USD USD USD USD USD USD USD 
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SAVE THE CHILDREN 

Technical assistance and support 
basic grains productivity 

$1,212,000 $25,664 $182,359 $1,003,977 17% $617,617 $33,468 $33,468 $584,149 5% 
Productive Diversification 

Nutrition education 

INCAP Demonstrative centers $202,500 $101,369 - $101,131 50% $40,500 - - $40,500 0% 

Component 5 Subtotal $1,414,500 $127,033 $182,359 $1,105,108 22% $658,117 $33,468 $33,468 $624,649 5% 

  
  
  
  
  
  
  
  
C

o
m

p
o

n
e

n
t:

 6
 I
m

p
ro

v
e
 

c
o

m
p

e
ti

ti
v
e
n

e
s
s
 o

f 
n

d
ic

ra
ft

s
 v

a
lu

e
 

c
h

a
in

s
 c

ra
ft

s
 

Arts and Crafts 
Commission      -
AGEXPORT- 

Competitive Fund of Direct 
Technical Assistance to handmade 
organizations 

$755,604 $4,517 $51,605 $699,482 7% $431,863 $33,987 $33,987 $397,876 8% 

Market intelligence $796,679 $49,481 $111,300 $635,897 20% $162,400 $44,879 $44,879 $117,521 28% 

Operating expenses $301,755 $11,710 $60,566 $229,479 24% $91,600 $26,440 $26,440 $65,160 29% 

Technical assistance to SMEs $25,000 $1,335 $11,586 $12,079 52% $15,000 $1,181 $1,181 $13,819 8% 

Trade promotion $286,566 $16,686 $55,227 $214,653 25% $75,000 $33,519 $33,519 $41,481 45% 

Informative platform $25,000 - $1,519 $23,481 6% $8,000 - - $8,000 0% 

Vital Voices Guatemala Gender equity $90,000 $26,976 $20,609 $42,415 53% $18,000 - - $18,000 0% 

INCAP Food security $150,000 $75,103 - $74,897 50% $30,000 - - $30,000 0% 

Mitigation plans Environmental management $69,396 - - $69,396 0% $20,000 - - $20,000 0% 

Component 6 Subtotal $2,500,000 $185,808 $312,412 $2,001,779 20% $851,863 $140,006 $140,006 $711,857 16% 
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Rainforest Alliance Environmental sustainability $115,660 - $20,658 $95,002 18% $50,000 - - $50,000 0% 

Vital Voices Guatemala 

Gender Plan Consortium 

$70,000 $20,976 $5,420 $43,604 

 

40% 
 

$14,000 - - 

 

$14,000 
 

 

100% 
 

Forums, special meetings of women 
leaders. Visibility of women, 
publications, documents, 
systematizations. 

Association Sotz Il Cultural identity $100,000 - - $100,000 0% $50,000 - - $50,000 0% 

IICA Knowledge management $200,000 - - $200,000 0% $120,000 - - $120,000 0% 

Cross-Cutting Subtotal $485,660 $20,976 $26,078 $438,606 4% $234,000 - - $234,000 0% 
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CO Budget Lines Activities 

General 
Budget 

2012-2017 

Expenses to 
September 

2013 

Expenses to 
September 

2014 
Balance 

% 

Budget  
2014-2015 

(POA) 

Expenses Oct 
- Dec 2014 

Total FY15 Balance 
% 

USD USD USD USD USD USD USD USD 
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Rural Chain Program 

Strategic plan of communications -         
printed materials, visibility of the 
project 

$146,103 $3,616 $2,693 $139,794 4% $55,000 $13,748 $13,748 $41,252 25% 

Salaries personnel in charge of  
implementing  the communication 
plan 

$218,897 $14,506 $32,410 $171,980 21% $31,800 $8,382 $8,382 $23,418 26% 

Presentation of project results $100,000 $582 $10,097 $89,322 11% $15,000 $65 $65 $14,935 0% 

Communications area Subtotal $465,000 $18,704 $45,200 $401,096 4% $101,800 $22,195 $22,195 $79,605 22% 
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Rural Chain Program 

Salary of the a monitoring and 
evaluation specialist and a 
monitoring junior specialist  

$274,439 $29,912 - $244,528 11% $33,600 $8,817 $8,817 $24,783 26% 

Implementation of the monitoring 
system, field expenses. Program 

$107,275 - - $107,275 0% $60,000 - - $60,000 0% 

Initial baseline made with INCAP $150,000 - $125,644 $24,356 84% - - - -   

Monitoring and evaluation Subtotal $531,714 $29,912 $125,644 $376,159 6% $93,600 $8,817 $8,817 $84,783 9% 

A
d

m
in

is
tr

a
ti

o
n

 

Rural Chain Program 

Administration, procurement, 
accounting 

$1,467,638 $191,872 $217,447 $1,058,319 28% $210,954 $58,742 $58,742 $152,212 28% 

Contribution to space used by the 
project at Headquarters -
AGEXPORT- and offices at the 
western area. 

$165,000 $35,822 $35,559 $93,619 43% $39,600 $8,947 $8,947 $30,653 23% 

Administrative and personnel 
expenses of the project  located at 
headquarters, Quetzaltenango and 
Quiche  

$450,000 $58,946 $74,569 $316,484 30% $60,000 $18,907 $18,907 $41,093 32% 

Management Subtotal $2,082,638 $286,640 $327,575 $1,468,422 14% $310,554 $86,596 $86,596 $223,958 28% 
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Rural Chain Program Annual audits $150,000 - $14,881 $135,119 10% $16,128 $9,606 $9,606 $6,522 60% 

Auditory Subtotal $150,000 - $14,881 $135,119 0% $16,128 $9,606 $9,606 $6,522 60% 
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CO Budget Lines Activities 

General 
Budget 

2012-2017 

Expenses to 
September 

2013 

Expenses to 
September 

2014 
Balance 

% 

Budget  
2014-2015 

(POA) 

Expenses Oct 
- Dec 2014 

Total FY15 Balance 
% 

USD USD USD USD USD USD USD USD 
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 Rural Chain Program 

Strengthening the institution 
administrative capacity  

$140,000 $32,148 $42,419 $65,433 53% $60,000 $1,684 $1,684 $58,316 3% 

Institutional strengthening Subtotal $140,000 $32,148 $42,419 $65,433 23% $60,000 $1,684 $1,684 $58,316 3% 
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Chainings       program 

Institutional staff of             -
AGEXPORT- involved in the 
Administration and management of 
the Consortium 

$375,000 $85,130 $78,444 $211,426 44% $105,000 $21,277 $21,277 $83,723 20% 

Furniture, equipment and 
institutional vehicles of                 -
AGEXPORT- 

$46,000 - $46,417 $ (417) 101% - - - - - 

Other direct costs (building 
maintenance and repair of           -
AGEXPORT-, technological support 
and safety) 

$179,000 - $12,779 $166,221 7% $35,000 $3,256 $3,256 $31,744 9% 

 Other direct costs of the project Subtotal $600,000 $85,130 $137,640 $377,229 14% $140,000 $24,533 $24,533 $115,467 18% 
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Chainings       program 

This FRR will provide USAID the 
flexibility to respond faster and 
efficiently to problems or will allow to 
design the program´s activities that 
are unforeseen or anticipated but 
that are worth to include in any of 
the components   under this 
agreement. 

$200,000 - $98,233 $101,767 49% $50,000 - - $50,000 0% 

Rapid response fund Subtotal $200,000 - $98,233 $101,767 49% $50,000 - - $50,000 0% 

             
RURAL PROJECT VALUE CHAIN TOTAL $23,000,000 $2,018,268 $3,131,646 $17,850,085 22% $7,683,819 $903,444 $903,444 $6,780,375 12% 
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XII. Total Execution from October to December 2014 
 

Global execution of this Quarter comes to US $903,444 according to the presented Budget 

statement.  

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 


